

DOTHAN CITY SCHOOLS RESTRUCTURING TASK LIST

PRIORITY	DUE DATE	WHAT	WHO	IN PROGRESS	DONE
1	June 2019	Hiring of Personnel Continues	Principals/ Directors	In Progress	
2	July 2019	Cleaning of Schools	Maintenance/ Custodians	In Progress	
3	July 2019	Selection and Hiring of Head Basketball and Baseball Coach	Principal/ Athletic Director	In Progress	
4	June 2019	Code of Conduct Revisions- Board votes in June	Director Safety /Principals	In Progress	
5	July 2019	Development of Curriculum and Progression Guides	Instructional Staff	In Progress	
6	June 2019	Sign Changes-bids/ work at each site	Maintenance/ Finance	In Progress	
7	June 2019	Gym floors – branding and refinishing	Maintenance	In Progress	
8	June 2019	Bus routes Developed and Given to the Schools	Transportation		
9	June/July 2019	Professional Development Training for teachers	Instruction and Principals	In Progress	

PRIORITY	DUE DATE	WHAT	WHO	IN PROGRESS	DONE
10	June 2019	Movement of Furniture	Maintenance/ WIRED	In Progress	
11	June 2019	Budget Prepared for 2020	Finance	In Progress	
12	June/July 2019	Painting in Main Halls	Maintenance	In Progress	
13	June-August 2019	Construction at classrooms/ dividers/ as described in previous documents to the Board	Construction Crews/ Maintenance	In Progress	
14	July 2019	Books and Materials Moved	DCS Staff	In Progress	
15	July 2019	New HR software and review of substitute programs for 2019-20	HR Dept.	In Progress	

THIS IS NOT THE FULL LIST OF ACTIVITIES AS DATA BASES ARE CHANGING, MEETINGS CONTINUE AND PLANS FOR NEXT YEAR ARE ONGOING

Styles in this document have been customized to match the text formatting you see on this page. On the Home tab of the ribbon, check out Styles to apply the formatting you need with just a tap.

NOTES